	Iowa Interactive Status				
	Report As of				
	Project Name	Requesting Department	Phase	Target Dates	Status
Static Sites	Department of Revenue Website Redesign	Department of Revenue	Planning	04/28/08	II is working on initial design concepts to be reviewed by the partner on 04/28/2008. II is scheduled to meet with the partner on 04/28/2008 to discuss overall information architecture and content. (no change since last update)
Static Sites	Department of Veterans Affairs Web Page Redesign	Dept. of Veterans Affairs	Dev	04/11/08	II spoke with Jill Joseph on 4/21/08. She indicated she would meet with Drew Dinsmore that same day to finalize all content. After her meeting she would forward the final round of content to II. It is waiting on that content as of this update.
Static Sites	Iowa State Historical Society Website Redesign	Dept. of Cultural Affairs	Dev	4/29/2008	There is no current date set for the approved content, but the partner has been informed that no development will begin until II receives the approved content. II met with the partner on 04/08/08 to discuss navigation and content. Some clarification was made and the partner is to have made progress towards approved categories and sub categories by their next meeting on 04/29/08. II will be attending that meeting to assist with any questions. II provided a template example of a page several layers into the website to clarify any confusion of overall page layout and functionality on 04/18/08.
Static Sites	Status of Women Website Redesign	Dept. of Human Rights	Dev	5/2/2008	The partner was unavailable for a meeting during the week of 04/21/2008. It is in the process of coordinating a meeting with the partner to review the current design and develop a timeline for the remaining content the week of April 28th.
Static Sites	lowa Board of Nursing Redesign	lowa Board of Nursing	Dev	5/2/2008	II met with the partner on 04/22/2008 to review the current design. The partner will respond with feedback by 05/02/2008.

Static Sites	Iowa Profood Safety Website Redesign	Dept. of Inspections and Appeals	Planning	TBD	II has provided the new website template to the partner on 04/14/08. II is waiting on content for two remaining pages. II is also waiting on translation of content into at least 7 different languages from the partner. The partner is following up the the Targeted Small Business who is completing the translation.
Static Sites	Website Redesign	Department of Management	Planning	TBD	II is currently developing the Project Charter.
Static Sites	Office of Lean Website Redesign	Department of Management	Planning	TBD	II is currently developing the Project Charter.
Static Sites	lowa Community Empowerment Website Redesign	Department of Management	Planning	TBD	II is currently developing the Project Charter.
Static Sites	Iowa Grants Website Redesign	Department of Management	Planning	TBD	II is currently developing the Project Charter.
Dynamic Sites	State Homepage	Dept. of Administrative Services/IOWAcc ess	Development	05/16/08	Il presented the overall project timeline to the partner on 04/15/2008. The partner approved via email. The functional requirements and project timeline have been agreed upon. Il will meet with the partner (TBD) to discuss all tasks associated with the first deliverable of 05/16/08.
Dynamic Sites	AMBER Alerts	Iowa State Patrol	Development	04/29/08	II received approval from the partner via email on this application. II is working with ITE and the Iowa State Patrol on a final end-to-end test of the application. Once completed and approved, we will move forward with the release of the live website and a test of the new system as part of the Missing Children Awareness Month, which is May. II has a meeting set up of ITE on 04/29/08.
Dynamic Sites	Real-Time Election results	Sec. of State	Testing	05/01/08	Il met with the partner on 04/21/2008 to discuss and review the current status of the application and develop a training plan for the 99 counties. Currently testing with counties who have special elections in April. Three successful tests with special elections has occurred. One additional test on 04/29/08 with Polk County. The next meeting with the partner is scheduled for 05/1/2008.

Dynamic Sites	Office of Energy Independence Dynamic Site	Office of Energy Independence	Planning	04/28/08	II has started to plan the technical implementation and design prototyping approach. II will attempt to have an initial static design to OEI by the week of 4/28/08. II and OEI have a tentative meeting scheduled for 4/25/08 to continue with requirements gathering.
	Governor's Website	Office of the Governor	Planning	04/28/08	II forwarded all the changes requested by Troy Price to him on 4/7/08. Troy also forwarded a request for content to be implemented on the First lady's webpage on 4/6/08 of which was also delivered to him on 4/7/08. Troy contacted II on 4/14/08 with the feedback and which design layout they would like to go with. II is now transitioning the site over to the new layout. II is expected to have this completed and on the testing server the week of 4/28/08.
Dynamic Sites					
Transaction_based	Division - admin & public side	Licensing Division	Live, CR testing, maintenance		II has released all 28 Online Renewal deliverables to the partner on 04/22/08 to test. The partner is to have all feedback to II by EOD 04/29/08. At that time, II will present all remaining phase II issues to be tested by the partner.
	Iowa Parks Shelters, Lodges, Cabins, and Campgrounds	Dept. of Natural Resources	Live	testing results	II met with DNR on 4/17/08. II and DNR discussed the remaining features to be implemented. DNR asked for II to research if we can split the roll out of the online changes and cancellations. II did research it and we are able to roll these features out separately. II has informed DNR of that but also cautioned DNR that we have not received the feedback on the proposed screens for the this feature. II and DNR also discussed the eCheck feature and a plan to roll that out. II and DNR agreed we should conduct one more round of end to end testing to make sure that everything works properly. II has received the feedback from the bugs that were to be tested. II is making adjustments to some of the features and will have that ready for DNR re-testing on 4/24/08.

	Iowa Bureau of Professional	Iowa Bureau of	Live (renewals only)	TBD	II has been focused on scoping out the
	Licensure	Professional			discipline requirements. It is scheduled to
		Licensure			meet with IBPL on 4/25/08 to get some
					additional clarification on the requirements as
					well as discuss the testing results from the bug
					fixes. When II has been able to fully
					understand the discipline requirements II will
					revise a new time line. Il expects this time line
					to be revised by week ending 5/2/08.
Transaction_based					
	Shopping Cart	Legislative	Dev	04/23/08	II met with the partner on 04/18/08 to discuss
		Services			the project. The partner asked several
					questions which II will need to research and
					address. II is to meet internally 04/23/08 to
Transaction_based					discuss.